SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 4:39PM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
) 04-0120F4
D #: Const Calendar Day: Date: - -
iary 157 onst Calen a.r ay 373 .ae 16-Sep 2019 Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Mathur, Lalit Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  05:30 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 13-Jan-12 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 50 - 60 4PM 50 - 60
Precipitation 0 Condition

Working Day If no, explain:

04-0120F4 Bid Item: 034
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-GTT.034

E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-CON.038

E Line W2 Cap Place & Cure Concrete

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-FPC.038

E Line W2 Cap Form & Pour Closure Joint

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-CON.038

W Line W2 Cap Place & Cure Concrete

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-FPC.038

W Line W2 Cap Form & Pour Closure Joint

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

X-E2C-ESF.038

E-W Line Cross Over E2 Cap Erect Shoring & Falsework

04-0120F4 Bid Item: 049
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.049

BAR REINFORCING STEEL (BRIDGE)(EPOXY COATED)
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 157  Date: 16-Sep-2010 Thursday

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

W-L07-000.055

W Line Lift 07 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

W-L08-000.055

W Line Lift 08 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

E-L07-000.055

E Line Lift 07 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

E-L08-000.055

E Line Lift 08 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056

E Line Lift 01 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056

W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056

W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-OBG.056

W Line Lift 03 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-OBG.056

W Line Lift 04 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L05-OBG.056

W Line Lift 05 OBG Erect structural steel (bridge box girder)
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 157  Date: 16-Sep-2010 Thursday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L06-OBG.056

W Line Lift 06 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056

E Line Lift 02 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L08-OBG.056

W Line Lift 08 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-LO5-CBM.056

E-W Line Cross Over Lift 05 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L06-CB1.056

E-W Line Cross Over Lift 06 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L07-CB1.056

E-W Line Cross Over Lift 07 Cross Beam 1
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 157  Date: 16-Sep-2010

Thursday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-OBG.056

E Line Lift 04 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L05-OBG.056

E Line Lift 05 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L06-OBG.056

E Line Lift 06 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L06-ALB.056

E Line Lift 06 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO6-WEL.056

E Line Lift 06 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L07-OBG.056

E Line Lift 07 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO7-ALB.056

E Line Lift 07 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO7-WEL.056

E Line Lift 07 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L08-OBG.056

E Line Lift 08 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L08-ALB.056

E Line Lift 08 Align & Bolt
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 157  Date: 16-Sep-2010 Thursday

04-0120F4 Bid Item: 056 E-LO8-WEL.056 E Line Lift 08 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 060 W-E2C-ESA.060 W Line E2 Cap East Saddle
AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
General Comments 060 W-E2C-ESA.060

W?2 Foundation Well Cover Slabs (Item 38):
:CONCO carpenters dismantelled the form work and casting beds prepared for the cover slabs. These
were hauled away.

[]

W2 HRC Couplers installation for Bike Path Brackets

:CONCO people continued to build the working platform for installing the HRC couplers for oart of the day.
-ABF/CMC had one iron worker today to install the HRC coupler rebars.

‘He only installed a few rebars. Some the rebars were found to be too long for the SW bracket pad for the
bike path.

:CONCO people built another plateform for the S-E bracket for iron workers to start working there.

CCO 153 Hinge K Bearings Machining in the Field

-ABF continues to perform machining the Hinge K Pipe beams.

-1t continued the 1st machinig at 7.5 degree and started on the rough part of the 2nd machining at 15
degree. It finished the machining of the 1st pipe beam around noon time. Bob Brignano accepted the work.
-ABF had only one guy working. The machining was being done as 3/1000 inch per revolution as the rough
finish.

-ABF started to prepare for machining the 2nd pipe beam on 9/14/10 and worked on machining of the 2nd
pipe beam till close.

-ABF continues to machine the 2nd pipe beam.

-Today, ABF gave direction to the machining iron worker to speed up the grinding process. He changed

the assdembly to use a larger grinding bit.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 157  Date: 16-Sep-2010 Thursday

Erect Deviation Saddle Erection Activities (Item 60)

-ABF moved two Deviation Saddle W2W3 and W2W?2 (for installation on north side) in the general
working area on 9/13/10.

-ABF also moved Jacking Sadle in the general working area on 9/13/10.

-ABF removed the cover of W2W3 this morning at the bottom.

-ABF’s formeman Scott for Deviaiton Saddles and Lalit looked at the base hole pattern. We looked at the
same on top of W2 and these looked as matching. No measurements were made.

:On 9/14/10 at end of the day, ABF laid the Saddle side ways to check on other sides.

-Today ABF lifted the Deviaion Saddle W2W?2 and placed on the cradle in preparation for possibly lifithg
this wek.

-ABF had a crew of 5 Iron Workers and two operators/oiler as below:

oJerry Kabal F/m

oRoberto H Zeleda

oGabriel Reis

oJohny Cazicies

oRich Garcia

oBill Alger, OP

oScott Ross, Oiler

-ABF tested the lifithg of the Deviaion Saddle today. ABF attached a spreader beam and test lifted the
assembly by close of the day.

-Pier 7 Activities (Item 55)

-ABF continues to work on 7-W & 8-W.

-ABF continues to work on cross beams CB-7 and CB-8.
-The Lifting Frame was taken to job site and brought back.

Activities at Site (Item 56):

-ABF was working on Bolting and welding operation between Lift 6-E and 7-E.

-ABF completed bolting operation of Temporary Truss on 9/16/10.

-On 9/14/10, ABF lifted Cross Beam CB-7. It brought CB-7 to the site at about 9 AM and erected it using
the auxiliary hook of the Shear Leg Crane. By 12 Noon, the CB-7 was touching the OBG Lift 7-E top
flange and was temporarily held in position using pins and bolts. In the afternoon, shear bolts were/pins
were inserted on the sides and bottom flange and the Shear leg Crane was released around 1:30 PM.
-On 9/15/10, ABF placed Cross Beam CB-8.

-Today 9/16/10, ABF placed the cradle for OBG Lift 7-W on the W-Line truss.

-ABF kept setting the cradle pieces.

-Miscellaneous Activities
-Paul mentioned that the Lift 7-W will be lifted on Saturday. | informed that myself and Philip will cover it.
David Bradd will also help as needed.
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